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Dear Mr. Hood: 

The NC Superfund Section has received and reviewed the Draft Pilot Study Work 
Plan for Operable Unit #2, Site 82, dated October 2006, Received by the NC Superfimd 
Section on November 2,2006 for the Camp Lejeune, MCB Superfund Site. The following 
comments are included for the Partnering Teams consideration. The Aquifer Protection 
Section of the Wilminnton Re~ional office has no comments on this document. 

Sperifc Comments 

1. The First Paragraph on page ES-2 states that " . . . the pilot study at Site 82 will 
address groundwater fiom baseline to six months following injection . . ." As you 
know, the emulsified oil will not be depleted in 6 months. Therefore, the conclusions 
drawn at the end of 6 months must take this fact into consideration. We should 
schedule a post pilot study monitoring event approximately one year after the 
injections to confirm the final results of the substrate dechlorination of the VOCs. 
This would also confirm that we do not get significant rebound after the substrate is 
used up. 

2. Section 4.4 on page 4-3 discusses deactivation of GDRWO1 and that it will be 
reinstalled and returned to service, if pump and treat is determined to be the 
appropriate long term remedy. If Enhance Reductive Dechlorination (ERD) is 
determined to be the most effective remedy we should initiate the remedy as soon as 
possible after the pilot study is completed in order to minimized further downgradient 
movement of high concentrations of VOCs in the area of 6-DRWOI that are not 
impacted by the pilot study injections. If needed we can do the full-scale ERD 
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injections in phases as we gradually shut down the existing pump and treat system. 
Depending on the area impacted by the pilot study we may need to reinstall 6-DRWO1 
if the full scale ERD injections are going to be delayed for a considerable amount of 
time. 

3. Underground Injection Control (UIC) comments will be provided at a later date. 
However, do not delay the project due to UIC comments. ERD pmjats using oils 
and lactates have been completed numerous times in North Carolina (HRC at Site 
78). It is not likely that UIC will have any concerns about this injection event. This is 
especially true since we have an active pump and treat system around the pilot study 
area. 

If you have any questions or comments, please contact me, at (919) 508 8467 or email 
d r ~ , m e l ~ ~ e m s r j l . n e t  

C I ) I ~ & ~  Randy McElveen 

Environmental Engineer 
NC Superfund Section 

Ce: Dave Lown, NC Superfund Section 
Bob Lowder, EMDIIR 
Gena Townsend, USEPA 


